

7:00 AM
– 5:00 PM

REGISTRATION

7:30 AM
– 9:00 AM

BREAKFAST Opening Remarks

9:15 AM
– 10:15 AM

BREAKOUT SESSION #1

A Scheduling Approach to Supply Chain Delay Mitigation

Chris Carson, PSP, DRMP, CEP, FAACE - Arcadis U.S., Inc.
Courtney Lackard, CCP, PSP - MBTA

When Life Gives You Delays, Make TIA Lemonade

Amin Azizi, PSP - Aegis Project Controls
Katherine Baron, PSP - Aegis Project Controls

Cost Engineering Best Practices: Solutions and Successes

Omoniyi (Niyi) Ladipo, CCP, EVP, Kim Forbes, PSP, Antonio Pilato, PSP and Nicole Johnson, CEP - MBP

10:15 AM

COFFEE BREAK / EXHIBITS

10:45 AM
– 11:45 AM

BREAKOUT SESSION #2

Advancing Construction Planning: Leveraging AI for Accelerated Scheduling, Enhanced Stakeholder Collaboration, and Future Success

Jordan Brooks, EVP, PSP - InEight

Mitigating Schedule Risks When Delays Hit the Project

Robert Hardison, Be Prompruk, Adam Lackey, Alec Amaralikit, Robert Freas - Exponent, Inc.

Owner Validation of Contractors' Cost Forecasts

Stephen Cabano, FAACE and Paul Williams - Pathfinder, LLC

12:15 PM
– 1:45 PM

Luncheon **Keynote Address "Emerging Construction Technologies: BIM"** Dr. Meghdad Attarzadeh

1:45 PM
– 2:45 PM

BREAKOUT SESSION #3

Transparent Construction Scheduling

Mikaela Hutchison and Nicole Kelly - Delta Consulting Group

Owner Cost and Schedule Reviews

Allen C. Hamilton, CCP, FAACE - Project Management Associates LLC
S. Amin Terouhid, PSP, DRMP, PhD, PE - Adroit Project Consultants

Program and Project Management Insights Gained From an Analysis of Completed Projects

Dan Melamed, CCP, EVP, FAACE, Kevin Lee, Elizabeth B. Barnett, Bryan Skokan, CCP, Rich Schassburger, Rodney Lehman - US Department of Energy

2:45 PM

COFFEE BREAK / EXHIBITS

3:15 PM
– 4:15 PM

BREAKOUT SESSION #4

Navigating Multi-Prime Contracts: Cost and Schedule Management Insights

Pirouz Bozorgnia, PSP - Exponent

Tracking Delays: Forecasted vs. Actual

Patrick Kelly, PSP - Ankura

Quantitative Risk Management - How Human Behaviors Impact Statistical Results

Mariusz Wiechec, PSP - HKA

4:30 PM
– 5:30 PM

BREAKOUT SESSION #5

Triage the Sub-Projects: Calculating and Applying Portfolio Contingency

Stephen Koellner - Augur Consulting

You Can't Always Gantt What You Want: Creating a Picture-Perfect Analysis

Amin Azizi, PSP and Christina Waltz, PSP - Aegis Project Controls

Synergizing Coding and No-Code Approaches in Data Analytics by Using GPT 4 Noteable Plugin

Zelalem Hailu - DC Water

6:30 PM
– 7:30 PM

Networking Reception

* Schedule subject to change